US DEPARTMENT OF JUSTICE
OFFICE OF JUSTICE PROGRAMS

GRANT ADJUSTMENT NOTICE

Grantee Information

Grantee Name:	Seattle Police Department	**Project Period:**	08/01/2009 - 07/31/2012	**GAN Number:**	007
Grantee Address:	P O BOX 34986 SEATTLE, 98124	**Program Office:**	OVC	**Date:**	04/11/2011
Grantee DUNS Number:	62-349-0810	**Grant Manager:**	Mary Atlas-Terry		
Grantee EIN:	91-6001275	**Application Number(s):**	2009-G1970-WA-SC		
Vendor #:	916001275	**Award Number:**	2009-SC-B9-0147		
Project Title:	Prostituted Youth Advocacy Project	**Award Amount:**	$146,039.00		

Change Project Period

Current Grant Period:	Month: 23 Day: 30	**New Grant Period:**	Month: 35 Day: 30
Project Start Date:	08/01/2009	***New Project Start Date:**	08/01/2009
Project End Date:	07/31/2011	***New Project End Date:**	07/31/2012

***Required Justification for Change Project Period:**

See Attached. The start up of this project was delayed several months until the grantee was able to secure a contract with the organizations where the full time victim advocate position would be placed. The grantee has already submitted a budget modification to support this one year no-cost extension, and it has been approved by OCFO. This no-cost extension to 7/31/2012 is consistant with the project budget and planned project activities. OVC grant manager approves.

Attachments:

Filename:	User:	Timestamp:	Action:
No Cost Extension - Letter PDF.doc.pdf	seattlewands	04/07/2011 12:28 PM	Delete Attachment

Print

Review Audit Trail:

Description:	Role:	User:	Timestamp:
Approved-Final	OCFMD - Financial Analyst	SYSTEM_USER	04/11/2011 12:01 PM

Update to IFMIS Successful.

Sent to FMIS2 for Processing	OCFMD - Financial Analyst	holmanoc	04/08/2011 7:48 AM

Reviewed and approved. AH

Approved-Level 1	OCFMD - Financial Analyst	leupenp	04/07/2011 4:17 PM

Approved by P Leupen

Approved-GM	PO - GAN 1st Line Supervisor	atlasterry	04/07/2011 1:27 PM

OVC grant manager approves of this change.

Submitted	PO - Grant Manager	seattlewands	04/07/2011 12:29 PM